
January 2016

Status as of November 30, 2015

Budget Summary 

FY 2015-16
Notes

Bond Fund (Prop 1A) - Planning Phase I

Bond Fund (Prop 1A) - Planning Phase II

Federal Trust Fund (ARRA) - Planning

PLANNING SUBTOTAL

Bond Fund (Prop 1A) - Construction

Federal Trust Fund (ARRA/FY10) - Construction

CONSTRUCTION SUBTOTAL

CAP & TRADE

TOTAL

 Cap & Trade Appropriation 250,000  ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### ###### 250,000       

Month Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0 $0 $0 $0 $0
 Expenditure Submitted to SCO (cumulative) 3E+08 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

 3 FY15/16 Construction Forecast based on revised schedule from Design Builder for CP1 and forecasted start-up costs for CP2-3 & CP4.

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional 

   Cap & Trade funds ($500M) to be programmed for future development of the IOS.

 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.
 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment withholds, or lags in vendor submittals.

FY 2015-16

Total
$0
$0

 1 Fund appropriations for Capital Outlay are available across multiple State Fiscal Years (SFY) per Senate Bill (SB) 1029.  Prop1A bonds were sold in SFY 2009-10 and were available for
    use from SFY 2010-11 through SFY 2016-17; American Recovery and Reinvestment Act (ARRA) grant funds expire September 2017. Updated to reflect FYs prior to SB 1029.

$0

$7,292,944,500 $1,747,666,213 $73,167,085 $234,543,021 13% $1,513,123,191 $1,005,684,206

$750,000,000 $0 $0 $0 0% $0

$5,849,752,000 $1,638,730,306 $67,094,382 $213,146,894 13% $1,425,583,412 $896,748,299

$3,240,676,000 $1,638,730,306 $67,094,382 $213,146,894 13% $1,425,583,412 $896,748,299

$2,609,076,000 $0 $0 $0 0% $0 $0

$693,192,500 $108,935,907 $6,072,702 $21,396,127 20% $87,539,780 $108,935,907

$315,615,000 $39,962,107 $5,808,162 $20,447,719 51% $19,514,388 $39,962,107

$127,298,500 $16,000,000 $264,540 $948,408 6% $15,051,592 $16,000,000

$250,279,000 $52,973,800 $0 $0 0% $52,973,800 $52,973,800

CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report

 
FY 2015-16 Forecast
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Status as of November 30, 2015

Project Summary 

Program to Date
Notes

Bond Fund (Prop 1A) - To Date - Phase I

Bond Fund (Prop 1A) - To Date - Phase II

Federal Trust Fund (ARRA) - To Date

PLANNING SUBTOTAL

Bond Fund (Prop 1A) - Construction

Federal Trust Fund (ARRA/FY10) - Construction

CONSTRUCTION SUBTOTAL

Cap & Trade  - To Date

TOTAL

Month Jul 15 Aug 15 Sept 15 Oct 15 Nov 15 Dec 15 Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16
Cap & Trade Forecasted Expenditures $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Expenditures Submitted to SCO 5 $0 $0 $0 $0 $0
 Expenditure Submitted to SCO (cumulative)

$0

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional 

   Cap & Trade funds ($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.
 5 Expenditures reflect actual expenditures submitted to State Controller's Office (SCO), and do not include vendor disputes, payment withholds, or lags in vendor submittals.

$5,611,067,152 $6,897,999,551

Program Expenditures To Date

Total
$0

$7,292,944,500 $6,916,035,964 $73,167,085 $1,304,968,812 19%

$5,531,338,463

$750,000,000 $750,000,000 $0 $250,000,000 33% $500,000,000 $750,000,000

$5,849,752,000 $5,531,429,463 $67,094,382 $605,337,445 11% $4,926,092,018

$2,968,141,232$3,240,676,000 $2,968,232,232 $67,094,382 $605,337,445 20% $2,362,894,787

$616,661,088

$2,609,076,000 $2,563,197,231 $0 $0 0%

$693,192,500 $634,606,501 $6,072,702 $449,631,367 71% $184,975,134

$2,563,197,231 $2,563,197,231

$315,615,000 $315,615,000 $5,808,162 $295,123,082 94% $20,491,918 $321,620,999

$127,298,500 $127,298,500 $264,540 $21,081,039 17% $106,217,461 $103,347,088

2(A)  2 (B) 4 (C) 2,4 (D) (E) = (D / B) (F) = (B - D) (G)

$250,279,000 $191,693,001 $0 $133,427,246 70% $58,265,755 $191,693,001

FY 2015-16
Capital Outlay and Expenditure Report

January 2016
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Status as of November 30, 2015
Planning - State and Federal Funds

FY 2015-16
Notes

San Francisco - San Jose
San Jose - Merced
Merced - Fresno
Fresno - Bakersfield
Bakersfield - Palmdale
Palmdale - Los Angeles
Los Angeles - Anaheim
Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Central Valley Interconnect
Rail Delivery Partner Costs - Phase I
Rail Delivery Partner Costs - Phase II
Resource Agency Costs
SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS

Program Total
Notes

San Francisco - San Jose
San Jose - Merced 6

Merced - Fresno
Fresno - Bakersfield 6

Bakersfield - Palmdale 6

Palmdale - Los Angeles
Los Angeles - Anaheim 6

Los Angeles - San Diego
Sacramento - Merced
Altamont Pass
Central Valley Interconnect
Rail Delivery Partner Costs - Phase I
Rail Delivery Partner Costs - Phase II
Resource Agency Costs 6

SCI/SAP - Formerly LAUS/SAP
SWCAP

TOTALS

Planning ‐ State and Federal Funds

 6 Environmental section over budget due to higher than anticipated costs to achieve Record of Decision (ROD).   Project budget rebaseline is in progress, which will address overages.

$675,247,088

Program Expenditures to Date

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction).
   Additional Cap & Trade funds ($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.

$751,778,500 $693,192,500 $6,072,702 $508,217,368 73% $184,975,132

$795,522$795,522 $0 $677,870 85% $117,652

$45,639,649
$38,900,000 $0 $0 0% $38,900,000 $38,900,000
$45,550,564 $145,448 $36,550,328 80% $9,000,236

$146,249,764
$100,000 $0 $867 1% $99,133 $100,000

$151,821,442 $1,496,626 $130,973,641 86% $20,847,800
$4,092,901 $0 $0 0% $4,092,901 $4,092,901

$27,803,883
$33,343,410 $0 $7,764,388 23% $25,579,022 $24,000,000
$30,578,441 $25,915 $6,859,585 22% $23,718,856

$18,933,946
$63,376,649 $238,625 $6,456,199 10% $56,920,451 $51,543,205
$15,918,799 $685,835 $17,581,173 110% ($1,662,374)

$38,704,039
$60,359,745 $2,066,419 $58,483,674 97% $1,876,071 $58,068,202
$29,842,267 $817,334 $33,255,793 111% ($3,413,526)

$45,728,386
$82,326,935 $0 $90,119,732 109% ($7,792,797) $90,089,571
$46,992,109 $0 $45,731,122 97% $1,260,988

$30,142,111
$50,483,199 $596,500 $52,318,587 104% ($1,835,389) $54,455,909
$38,710,519 $0 $21,444,409 55% $17,266,111

(G)2(A) 2 (B) 4 (C) 2,4 (D) (E) = (D / B) 6 (F) = (B - D)

$108,935,907

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended
Remaining 

Balance Project Forecast

$751,778,500 $108,935,907 $6,072,702 $21,396,127 20% $87,539,780

$117,652$117,652 $0 $0 0% $117,652

$5,539,673
$5,500,000 $0 $0 0% $5,500,000 $5,500,000
$5,539,673 $145,448 $1,984,766 36% $3,554,907

$7,900,000

$100,000 $0 $867 1% $99,133 $100,000
$7,900,000 $1,496,626 $5,100,659 65% $2,799,341

$10,000,000
$1,259,063 $0 $0 0% $1,259,063 $1,259,063

$10,000,000 $0 $336,771 3% $9,663,229

$2,950,000
$2,950,000 $25,915 $209,337 7% $2,740,663 $2,950,000
$2,950,000 $238,625 $401,433 14% $2,548,567

$20,339,322
$5,461,871 $685,835 $2,450,647 45% $3,011,224 $5,461,871

$20,339,322 $2,066,419 $6,662,391 33% $13,676,931

$948,827
$24,512,479 $817,334 $2,808,575 11% $21,703,904 $24,512,479

$948,827 $0 $0 0% $948,827

$13,822,676
$0 $0 $0 0% $0 $0

$13,822,676 $596,500 $1,440,681 10% $12,381,995
$7,534,344 $0 $0 0% $7,534,344 $7,534,344

 
FY 2015-16 Forecast

2(A) 2 (B) 4 (C) 4(D) (E) = (D / B) (F) = (B - D) (G)
Appropriation

FY 2015-16 
Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
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CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report
January 2016
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Status as of November 30, 2015

Construction - State and Federal Funds

FY 2015-16

Notes

Program Management 

Program Construction Management

Merced-Fresno (Preliminary ROW)

Fresno-Bakersfield (Preliminary ROW)

Real Property Acquisition - Regular ROW

Design-Build Contract Work 7

Third Party Contract Work

Legal

Project Reserve/Unallocated Contingency

TOTALS

Program Total

Notes

Program Management 

Program Construction Management

Merced-Fresno (Preliminary ROW)

Fresno-Bakersfield (Preliminary ROW)

Real Property Acquisition - Regular ROW

Design-Build Contract Work 7

Third Party Contract Work

Legal

Project Reserve/Unallocated Contingency

TOTALS

Construction ‐ State and Federal Funds

 7 Includes SR-99 alignment activities and charges against contract contingency.

$5,722,752,462

FY 2015‐16

 2 Appropriation for Cap & Trade reflected separately on budget summary; Program Expenditures to Date include Cap & Trade for FY14/15 ($58.6M planning & $191.4M construction). Additional 
   Cap & Trade funds ($500M) to be programmed for future development of the IOS.
 4 Actuals paid are less than expenditures due to a lag in the State and Federal Payment processes, vendor submittals, invoice disputes, and/or payment withholds.

$6,041,166,000 $5,722,843,464 $67,094,382 $796,751,444 14% $4,926,092,020

$352,584,657$352,584,657 $0 $0 0% $352,584,657

$239,394,767

$5,532,219 $0 $297,211 5% $5,235,008 $5,540,354

$358,288,153 $0 $14,844,690 4% $343,443,464

$706,390,400

$3,795,758,372 $47,029,404 $324,191,260 9% $3,471,567,112 $3,835,160,778

$779,833,485 $14,002,983 $282,557,475 36% $497,276,010

$8,780,286

$15,547,100 $0 $15,547,100 100% $0 $15,547,100

$8,780,286 $0 $8,780,286 100% $0

$415,254,000

$150,314,116 $0 $16,242,535 11% $134,071,581 $144,100,121

$256,205,076 $6,061,995 $134,290,887 52% $121,914,189

(G)2(A) 2 (B) 4 (C) 2,4 (D) (E) = (D / B) (F) = (B - D)

$896,748,299

Appropriation
Total Program 

Budget

FY 2015-16 
Monthly 

Expenditures

Total Program 
Expenditures to 

Date
% 

Expended
Remaining 

Balance Project Forecast

$6,041,166,000 $1,638,730,306 $67,094,382 $213,146,894 13% $1,425,583,412

$0$11,566,777 $0 $0 0% $11,566,777

$2,753,601 $0 $22,194 1% $2,731,407 $1,302,021

$578,016,481

$135,586,708 $0 $1,337,114 1% $134,249,594 $48,084,052

$1,073,729,390 $47,029,404 $135,921,625 13% $937,807,765

$0

$343,166,707 $14,002,983 $55,392,902 16% $287,773,805 $221,597,957

$0 $0 $0 0% $0

$16,847,788

$0 $0 $0 0% $0 $0

$41,027,123 $0 $2,578,130 6% $38,448,993

2(A) 2 (B) 4 (C) 4(D) (E) = (D / B) (F) = (B - D) (G)

$30,900,000 $6,061,995 $17,894,929 58% $13,005,071 $30,900,000

Appropriation
FY 2015-16 

Budget

FY 2015-16 
Monthly 

Expenditures

FY 2015-16 
Expenditures to 

Date
% 

Expended

CA High-Speed Rail Authority
FY 2015-16

Capital Outlay and Expenditure Report
January 2016
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Balance Project Forecast
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Status as of November 30, 2015

Proposition 1A - Planning and Preliminary Engineering

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 8 (B) (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $2,034,344 $0 $0 0% $2,034,344 $2,034,344

San Jose - Merced $7,822,676 $0 $0 0% $7,822,676 $7,822,676

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $448,827 $0 $0 0% $448,827 $448,827

Bakersfield - Palmdale $15,712,479 $0 $0 0% $15,712,479 $15,712,479

Palmdale - Los Angeles $12,339,322 $0 $0 0% $12,339,322 $12,339,322

Los Angeles - Anaheim $3,617,416 $0 $0 0% $3,617,416 $3,617,416

Los Angeles - San Diego $2,950,000 $238,625 $401,433 14% $2,548,567 $2,950,000

Sacramento - Merced $2,950,000 $25,915 $209,337 7% $2,740,663 $2,950,000

Altamont Pass $10,000,000 $0 $336,771 3% $9,663,229 $10,000,000

Central Valley Interconnect $1,059,063 $0 $0 0% $1,059,063 $1,059,063

Rail Delivery Partner Costs - Phase I $5,900,000 $0 $0 0% $5,900,000 $5,900,000

Rail Delivery Partner Costs - Phase II $100,000 $0 $867 1% $99,133 $100,000

Resource Agency Costs $4,039,673 $0 $0 0% $4,039,673 $4,039,673

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

SWCAP $0 $0 $0 0% $0 $0

TOTAL $377,577,500 $68,973,800 $264,540 $948,408 1% $68,025,392 $68,973,800

8 Budget is based on the current environmental Work Plans.

2665-301-6043
Bond Fund

California High-Speed Rail Authority
Budget & Expenditure Summary

January 2016
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Status as of November 30, 2015

Cap & Trade - Planning and Preliminary Engineering, and Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes (A) 8 (B)  (C) (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $0 $0 $0 0% $0 $0

San Jose - Merced $0 $0 $0 0% $0 $0

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $0 $0 $0 0% $0 $0

Bakersfield - Palmdale $0 $0 $0 0% $0 $0

Palmdale - Los Angeles $0 $0 $0 0% $0 $0

Los Angeles - Anaheim $0 $0 $0 0% $0 $0

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Central Valley Interconnect $0 $0 $0 0% $0 $0

Rail Delivery Partner $0 $0 $0 0% $0 $0

Resource Agency Costs $0 $0 $0 0% $0 $0

SCI/SAP - Formerly LAUS/SAP $0 $0 $0 0% $0 $0

SWCAP $0 $0 $0 0% $0 $0

Rail Delivery Partner - Construction $0 $0 $0 0% $0 $0

Program Construction Management $0 $0 $0 0% $0 $0

Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0

Real Property Acquisition - Regular ROW $0 $0 $0 0% $0 $0

Design-Build Contract Work $0 $0 $0 0% $0 $0

Third Party Contracts $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

Project Reserve/Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $750,000,000 $0 $0 $0 0% $0 $0

8 Budget is based on the current environmental Work Plans.

2665-301-3228/2665-306-3228/2665-801-3228

California High-Speed Rail Authority
Budget & Expenditure Summary

January 2016

Greenhouse Gas Reduction Fund
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Status as of November 30, 2015

Federal Trust Fund - Planning and Preliminary Engineering

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes  9 (A) 8 (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

San Francisco - San Jose $5,500,000 $0 $0 0% $5,500,000 $5,500,000

San Jose - Merced $6,000,000 $596,500 $1,440,681 24% $4,559,319 $6,000,000

Merced - Fresno $0 $0 $0 0% $0 $0

Fresno - Bakersfield $500,000 $0 $0 0% $500,000 $500,000

Bakersfield - Palmdale $8,800,000 $817,334 $2,808,575 32% $5,991,425 $8,800,000

Palmdale - Los Angeles $8,000,000 $2,066,419 $6,662,391 83% $1,337,609 $8,000,000

Los Angeles - Anaheim 10        $1,844,455 $685,835 $2,450,647 133% ($606,192) $1,844,455

Los Angeles - San Diego $0 $0 $0 0% $0 $0

Sacramento - Merced $0 $0 $0 0% $0 $0

Altamont Pass $0 $0 $0 0% $0 $0

Central Valley Interconnect $200,000 $0 $0 0% $200,000 $200,000

Rail Delivery Partner Costs - Phase I 10        $2,000,000 $1,496,626 $5,100,659 255% ($3,100,659) $2,000,000

Rail Delivery Partner Costs - Phase II $0 $0 $0 0% $0 $0

Resource Agency Costs 10        $1,500,000 $145,448 $1,984,766 132% ($484,766) $1,500,000

SCI/SAP - Formerly LAUS/SAP $5,500,000 $0 $0 0% $5,500,000 $5,500,000

SWCAP $117,652 $0 $0 0% $117,652 $117,652

TOTAL $315,615,000 $39,962,107 $5,808,162 $20,447,719 51% $19,514,388 $39,962,107
8 Budget is based on the current environmental Work Plans.
9 Appropriation comprised of ARRA Grant funds only.
10 Project budget rebaseline is in progress.  Total expenditures for Planning and Preliminary Engineering remain in line with total Federal and Prop 1A
    budgeted amounts.
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Status as of November 30, 2015

Proposition 1A - Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance

Sections Notes  9 (A) (B) (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner $0 $0 $0 0% $0 $0

Program Construction Management $0 $0 $0 0% $0 $0

Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0

Real Property Acquisition (Regular ROW) $0 $0 $0 0% $0 $0

Design-Build Contract Work $0 $0 $0 0% $0 $0

Third Party Contracts $0 $0 $0 0% $0 $0

Legal $0 $0 $0 0% $0 $0

Project Reserve / Unallocated Contingency $0 $0 $0 0% $0 $0

TOTAL $2,609,076,000 $0 $0 $0 0% $0 $0

9 Appropriation comprised of ARRA Grant funds only.
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Status as of November 30, 2015

Federal Trust Fund - Construction

FY 2015-16 Appropriation FY 2015-16 FY 2015-16 FY 2015-16 % FY 2015-16 FY 2015-16
Budget Monthly YTD Expended Remaining Forecast

Expenditures Expenditures Balance 

Sections Notes  9 (A) (B)  (C)  (D) (E) = (D / B) (F) = (B - D) (G)

Rail Delivery Partner $30,900,000 $6,061,995 $17,894,929 58% $13,005,071 $30,900,000

Program Construction Management $41,027,123 $0 $2,578,130 6% $38,448,993 $16,847,788

Merced-Fresno (Preliminary ROW) $0 $0 $0 0% $0 $0

Fresno-Bakersfield (Preliminary ROW) $0 $0 $0 0% $0 $0

Real Property Acquisition (Regular ROW) $343,166,707 $14,002,983 $55,392,902 16% $287,773,805 $221,597,957

Design-Build Contract Work 7 $1,073,729,390 $47,029,404 $135,921,625 13% $937,807,765 $578,016,481

Third Party Contracts $135,586,708 $0 $1,337,114 1% $134,249,594 $48,084,052

Legal $2,753,601 $0 $22,194 1% $2,731,407 $1,302,021

Project Reserve/Unallocated Contingency $11,566,777 $0 $0 0% $11,566,777 $0

TOTAL $3,240,676,000 $1,638,730,306 $67,094,382 $213,146,894 13% $1,425,583,412 $896,748,299

7 Includes SR-99 alignment activities and charges against contract contingency.
9 Appropriation comprised of ARRA Grant funds only.
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